Print Date: 11/09/2016
JJ07919

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Contract: CNQO049

Contractor: Mid-State Construction Company, Inc.
Contractor's P.O. Box 351
Address: Livingston, TN 38570

Estimate Number: 0004  Estimate Type: Progress

Contract Location: The repair of the bridge on S.R. 56 over North Fork Branch

Counties: JACKSON

Project(s): 44945-4287-04

Total Earnings:

Stockpiled Materials:

Amount Due:

Test Report Payment Adjustments:
Material Discrepancy Adjustments:
Payment Due:

RR004

Total to Date
$698,587.22
$0.00
$698,587.22
$0.00
$0.00
$698,587.22

Previous to Date

$326,333.51
$0.00
$326,333.51
$0.00
$0.00
$326,333.51

Estimate Approved:No

Allowed:
Charged:

Elapsed Calendar Days:

Percent Time:
Percent Complete($):
Percent Behind:

Let:

Awarded:

Contract Executed:

Date Notice to Proceed:
Work Began:

To Be Completed:
Substantial Work Complete:
Accepted:

This Estimate
$372,253.71
$0.00
$372,253.71
$0.00
$0.00
372,253.71

Pay Period: 10/1/2016

Current Contract:
Original Contract:

to 10/31/2016

Time
204.0 Days
204.0 Days
204.0 Days

100.00 9%
116.61 %

- %

Dates
02/12/2016
03/02/2016
03/21/2016
04/11/2016
06/23/2016
10/31/2016

Amounts

$636,130.21
$636,130.21
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Print Date:
JJ07919

11/09/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Project Number | Bid % [Federal Project Number | Project Current Amount |Project Description

44945-4287-04 100.00 NA 372,253.71 The repair of the bridge on S.R. 56 over North Fork Branch (
Line Primary/

Project Number| Cat# |Item #| Item Code | Units |Supplemental Description Total Item Quantity Total Amount
44945-4287-04 0500 0010 105-01 LS CONSTRUCTION STAKES, LINES  Bid: 1.000 Unit Price: $5,625.00
AND GRADES This Est: 0.200 This Est: $1,125.00
Total: 1.000 Total: $5,625.00
44945-4287-04 0500 9015 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $420.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
44945-4287-04 0500 9013 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0500 9013 ADJUSTMENT Fuel Adjustment (FUE2) Adj This Est 46.130 Adj This Est 46.13
Adj Total: 61.150 Adj Total: 61.15
44945-4287-04 0500 9014 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0500 9014 ADJUSTMENT Bituminous Adjustment (BITM) Adj This Est -1,031.860 Adj This Est -1,031.86
Adj Total: -1,179.640 Adj Total: -1,179.64
44945-4287-04 0500 0030 202-01.03 LS REMOVAL OF TRASH AND Bid: 1.000 Unit Price: $2,938.13
DEBRIS This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $5,876.26

RR004
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JJ07919
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
44945-4287-04 0500 0040 209-65.04 L.F. TEMPORARY IN STREAM Bid: 90.000 Unit Price: $196.51
DIVERSION This Est: 0.000 This Est: $0.00
Total: 90.000 Total: $17,685.90
44945-4287-04 0500 0050 303-01 TON MINERAL AGGREGATE, TYPE A Bid: 39.000 Unit Price: $68.75
BASE, GRADING D This Est: 22.880 This Est: $1,573.00
Total: 70.360 Total: $4,837.25
44945-4287-04 0500 0060 307-01.08 TON ASPHALT CONCRETE MIX Bid: 83.000 Unit Price: $406.25
(PG64-22) (BPMB-HM) GRADING This Est: 57.020 This Est: $23,164.38
B-M2 Total: 119.350 Total: $48,485.94
44945-4287-04 0500 9006 307-03.20 DOLL PRICE ADJUSTMENT FOR AC Bid: 0.000 Unit Price: $1.00
CONTENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0500 9006 ADJUSTMENT 307 AC Content Adjustment Adj This Est -406.790 Adj This Est -406.79
Adj Total: -868.120 Adj Total: -868.12
44945-4287-04 0500 9007 307-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0500 9007 ADJUSTMENT 307 Anti-Strip Adjustment Adj This Est 70.500 Adj This Est 70.50
Adj Total: 70.500 Adj Total: 70.50
44945-4287-04 0500 9008 307-05.41 DOLL HYDRATE LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.00
AGENT PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
44945-4287-04 0500 0070 402-01 TON BITUMINOUS MATERIAL FOR Bid: 2.000 Unit Price: $500.00
PRIME COAT (PC) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
44945-4287-04 0500 0080 402-02 TON AGGREGATE FOR COVER Bid: 7.000 Unit Price: $68.75
MATERIAL (PC) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
44945-4287-04 0500 0090 403-01 TON BITUMINOUS MATERIAL FOR Bid: 2.000 Unit Price: $1,250.00
TACK COAT (TC) This Est: 1.480 This Est: $1,850.00
Total: 1.480 Total: $1,850.00
44945-4287-04 0500 9004 407-07 DOLL DENSITY DEDUCTION Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
44945-4287-04 0500 9005 407-09 DOLL ASPHALT CEMENT CONTENT & Bid: 0.000 Unit Price: $1.00
GRADATION DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
44945-4287-04 0500 0100 411-01.10 TON ACS MIX(PG64-22) GRADING D Bid: 143.000 Unit Price: $406.25
This Est: 224.620 This Est: $91,251.88
Total: 224620 Total: $91,251.88
44945-4287-04 0500 9000 411-03.20 DOLL PRICE ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
ASPHALT CEMENT CONTENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0500 9000 ADJUSTMENT 411 AC Content Adjustment Adj This Est -819.870 Adj This Est -819.87
Adj Total: -819.870 Adj Total: -819.87

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
44945-4287-04 0500 9001 411-03.40 DOLL MATERIAL VARIATION Bid: 0.000 Unit Price: $1.00
DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
44945-4287-04 0500 9002  411-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0500 9002 ADJUSTMENT 411 Anti-Strip Adjustment Adj This Est 190.500 Adj This Est 190.50
Adj Total: 190.500 Adj Total: 190.50
44945-4287-04 0500 9003  411-05.41 DOLL HYDRATED LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.00
AGENT PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
44945-4287-04 0500 0110  415-01.02 S.Y. COLD PLANING BITUMINOUS Bid: 1,107.000 Unit Price: $22.50
PAVEMENT This Est: 255.440 This Est: $5,747.40
Total: 955.810 Total: $21,505.73
44945-4287-04 0500 9009 604-01.08 C.Y. CLASS A CONCRETE (BRIDGE) Bid: 0.000 Unit Price: $586.67
(FOUNDATION LEVELING) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
44945-4287-04 0500 0120 604-02.03 LB. EPOXY COATED REINFORCING Bid: 10,655.000 Unit Price: $1.86
STEEL This Est: 5,088.600 This Est: $9,464.80
Total: 8,829.600 Total: $16,423.06

RR004
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JJ07919

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
44945-4287-04 0500 0130 604-03.01 C.Y. CLASS A CONCRETE (BRIDGES) Bid: 22.000 Unit Price: $1,466.67
This Est: 11.340 This Est: $16,632.04
Total: 22.230 Total: $32,604.07
44945-4287-04 0500 0140 604-04.01 S.Y. APPLIED TEXTURE FINISH (NEW  Bid: 141.000 Unit Price: $15.00
STRUCTURES) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
44945-4287-04 0500 0150 604-10.05 S.F. CONCRETE Bid: 866.000 Unit Price: $115.03
This Est: 1,154.000 This Est: $132,744.62
Total: 1,479.620 Total: $170,200.69
44945-4287-04 0500 0160 604-10.13 LS CONCRETE SLAB REMOVAL Bid: 1.000 Unit Price: $34,217.51
This Est: 0.500 This Est: $17,108.76
Total: 1.000 Total: $34,217.51
44945-4287-04 0500 0170 604-10.14 LS REMOVE EXISTING WEARING Bid: 1.000 Unit Price: $15,000.00
SURFACE This Est: 0.250 This Est: $3,750.00
Total: 1.000 Total: $15,000.00
44945-4287-04 0500 0180 604-10.54 S.F. CONCRETE REPAIRS Bid: 222.000 Unit Price: $115.04
This Est: 101.480 This Est: $11,674.26
Total: 151.750 Total: $17,457.32
44945-4287-04 0500 0190 604-10.58 GAL. EPOXY INJECTION (INJECTION) Bid: 6.000 Unit Price: $125.00
This Est: 3.000 This Est: $375.00
Total: 3.000 Total: $375.00

RR004

Page 6




Print Date:
JJ07919

11/09/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
44945-4287-04 0500 0200 604-10.62 L.F. EPOXY INJECTION REPAIR Bid: 304.000 Unit Price: $50.00
(COMPLETE AND IN PLACE) This Est: 184.000 This Est: $9,200.00
Total: 184.000 Total: $9,200.00
44945-4287-04 0500 9010 604-22.50 DOLL DEFECTIVE CONCRETE Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
44945-4287-04 0500 0210 617-01 S.Y. BRIDGE DECK SEALANT Bid: 317.000 Unit Price: $17.09
This Est: 311.110 This Est: $5,316.87
Total: 311.110 Total: $5,316.87
44945-4287-04 0500 0220 620-05.01 L.F. CONC PARAPET SINGLE SLOPE Bid: 96.000 Unit Price: $123.59
(STD-1-1SS) This Est: 48.000 This Est: $5,932.32
Total: 96.000 Total: $11,864.64
44945-4287-04 0500 0230 620-06 L.F. CONCRETE RAILING Bid: 112.000 Unit Price: $138.59
This Est: 112.000 This Est: $15,522.08
Total: 112.000 Total: $15,522.08
44945-4287-04 0500 0240 705-01.01 L.F. GUARDRAIL AT BRIDGE ENDS Bid: 162.000 Unit Price: $78.13
This Est: 54.000 This Est: $4,219.02
Total: 108.000 Total: $8,438.04
44945-4287-04 0500 9016 705-01.13 EACH ROCK DRILLING FOR GUARDRAIl Bid: 0.000 Unit Price: $46.62
POST This Est: 2.000 This Est: $93.24
Total: 2.000 Total: $93.24

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
44945-4287-04 0500 9011 705-01.50 L.F. SHOP CURVED GUARDRAIL AT Bid: 0.000 Unit Price: $97.66
BRIDGE ENDS This Est: 14.500 This Est: $1,416.11
Total: 14.500 Total: $1,416.11
44945-4287-04 0500 0250 705-02.02 L.F. SINGLE GUARDRAIL (TYPE 2) Bid: 181.000 Unit Price: $23.31
This Est: 177.000 This Est: $4,125.87
Total: 313.000 Total: $7,296.03
44945-4287-04 0500 9012 705-02.50 L.F. SHOP CURVED GUARDRAIL Bid: 0.000 Unit Price: $34.97
This Est: 12.500 This Est: $437.06
Total: 12.500 Total: $437.06
44945-4287-04 0500 0260 705-04.05 EACH GUARDRAIL TERMINAL Bid: 2.000 Unit Price: $750.00
(TYPE-IN-LINE) This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $750.00
44945-4287-04 0500 0270 705-04.07 EACH TAN ENERGY ABSORBING TERM  Bid: 3.000 Unit Price: $2,812.50
(NCHRP 350, TL3) This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $2,812.50
44945-4287-04 0500 0280 705-08.11 EACH PORTABLE IMPACT ATTENUATO! Bid: 4.000 Unit Price: $4,875.00
NCHRP350 TL-3 This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $19,500.00
44945-4287-04 0500 0290 707-08.11  L.F. HIGH-VISIBILITY CONSTRUCTION Bid: 72.000 Unit Price: $10.13
FENCE This Est: 0.000 This Est: $0.00
Total: 72.000 Total: $729.36

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
44945-4287-04 0500 0300 709-05.06 TON MACHINED RIP-RAP (CLASS A-1)  Bid: 20.000 Unit Price: $76.75
This Est: 22.290 This Est: $1,710.76
Total: 22.290 Total: $1,710.76
44945-4287-04 0500 0310 712-01 LS TRAFFIC CONTROL Bid: 1.000 Unit Price: $11,242.51
This Est: 0.250 This Est: $2,810.63
Total: 1.000 Total: $11,242.51
44945-4287-04 0500 0320 712-02.02 L.F. INTERCONNECTED PORTABLE Bid: 288.000 Unit Price: $29.64
BARRIER RAIL This Est: 0.000 This Est: $0.00
Total: 300.000 Total: $8,892.00
44945-4287-04 0500 0330 712-02.36 L.F. REMOVE AND RELOCATE Bid: 216.000 Unit Price: $6.43
PORTABLE BARRIER RAIL This Est: 0.000 This Est: $0.00
Total: 216.000 Total: $1,388.88
44945-4287-04 0500 0340 712-04.01 EACH FLEXIBLE DRUMS Bid: 25.000 Unit Price: $43.75
(CHANNELIZING) This Est: 0.000 This Est: $0.00
Total: 50.000 Total: $2,187.50
44945-4287-04 0500 0350 712-06 S.F. SIGNS (CONSTRUCTION) Bid: 378.800 Unit Price: $9.38
This Est: 0.000 This Est: $0.00
Total: 482.750 Total: $4,528.20
44945-4287-04 0500 0360 712-09.01 L.F. REMOVABLE PAVEMENT Bid: 2,800.000 Unit Price: $3.75
MARKING LINE This Est: 1,856.000 This Est: $6,960.00
Total: 4,322.000 Total: $16,207.50

RR004
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Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
44945-4287-04 0500 0370 712-09.04 L.F. REMOVABLE PAVEMENT Bid: 60.000 Unit Price: $25.00
MARKING (STOP LINE) This Est: 0.000 This Est: $0.00
Total: 47.500 Total: $1,187.50
44945-4287-04 0500 0380 713-16.50 EACH REMOVE AND REPLACE SIGN Bid: 8.000 Unit Price: $293.75
(DESCRIPTION)/(OBJECT MARKE This Est: 0.000 This Est: $0.00
@ BRIDGE ENDS) Total: 0.000 Total: $0.00
44945-4287-04 0500 0390 716-13.01  L.M. SPRAY THERMO PVMT MRKNG Bid: 0.700 Unit Price: $4,375.00
(60 mil) (4IN LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
44945-4287-04 0500 0400 717-01 LS MOBILIZATION Bid: 1.000 Unit Price: $62,193.89
This Est: 0.000 This Est: $0.00
Total: 0.512 Total: $31,843.27
44945-4287-04 0500 0410 730-05.01 EACH ELECTRICAL SERVICE Bid: 2.000 Unit Price: $1,250.00
CONNECTION This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $2,500.00
44945-4287-04 0500 0420 730-40 EACH TEMPORARY TRAFFIC SIGNAL Bid: 1.000 Unit Price: $50,625.00
SYSTEM This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $50,625.00
44945-4287-04 0500 0430 740-11.02 L.F. TEMPORARY SEDIMENT TUBE Bid: 200.000 Unit Price: $10.24
12IN (DESCRIPTION)/ This Est: 0.000 This Est: $0.00
(DESCRIPTION) Total: 200.000 Total: $2,048.00
V47 - TSMR  *END OF REPORT*

RR004
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